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Marine Environmental Solutions

™ 81 Technology Park Drive

E. Falmouth, MA 02536 + USA

Phone: 508-540-8080
Fax: 508-540-1001

Mr. Barry S. Drucker email WHGTO:&%::E:‘;E%
Contracting Officer’s Technical Representative

U.S. Department of the Interior

Minerals Management Service

Office of International Activities and Marine Minerals (INTERMAR)

381 Elden Street, Mail Stop 4030

Herndon, Virginia 20170-4817

15 May 2000

Dear Mr. Drucker:

[ am pleased to forward this copy of the fifteenth progress report for contract
#1435-01-97-CT-30843, “Collection of Environmental Data Within Sand Resource Areas
Offshore North Carolina and the Envirormental Implications of Sand Removal for
Coastal and Beach Restoration.” The report COvers the period 1 February through 30
April 2000.

We have made significant progress during this interval of time. Dr. Byrnes has
provided a progress report detailing some of the areas where progress has been made
(enclosed).

Please contact Dr. Byrnes or me if you have any questions about this progress
report. | am pleased that the team is progressing well on this project.

[ look forward to successful and high quality completion of these projects.

Sincerely,

%wwut . 9&*'}9?{@/&%‘3

David G. Aubrey, Ph.D."
Project Manager

ce: M. Byrnes
J. Carlson
Chief, Environmental Branch



C 766 Falmouth Road
i Building A, Unit 1C
App“ed OaStal Mashpee, MA 02649
Tel: (508) 539-3737
RESEARGH AND ENGINEERING, INC. Fax: (508) 539.3739

May 5, 2000

Mr. Barry S. Drucker .
Contracting Officet’s Technical Representalive
U.S. Department of the Intetior :
Minerals Management Service
Office of International Activities

and Marine Minerals (INTERMAR)
381 Elden Street, Mail Stop 4030
Herndon, Virginia 20170-4817

Subject: Progress Report for Contract # 1435-01-97-CT-30843; February 1 to April 30, 2000

Project Title: Collection of Environmentdl Data Within Sand Resource Areas Offshore North
Carolina and the Environmental implications of Sand Removal for Coastal and
Beach Restoration

Dea_rWéF:

This letter serves as the fifteenth progress report for Contract #1435-01 -97-CT-30843, “Collection of
Environmental Data Within Sand Resource Areas Offshore North Carolina and the Environmental
implications of Sand Removal for Coastaljand Beach Restoration”. The contract award date was
September 29, 1997. This report covers the period February 1 to April 30, 2000.

1. Work Accomplished: The most significant activity for the current reporting period was
associated with Draft Technical Report preparation. A pre-draft version of the biological component
report contribution was submitted to the MMS for initial review and comment. All activities
associated with physical processes analyses were focused on contributions to the Draft Final
Report. The following is a summary of activities by task.

Task 1a. Field Data Collection (Spring): Completed.

Task 1b. Field Data Collection (Fall}: Completed

Task 1¢. Data Analysis: An evaluation of regional sediment transport dynamics and spectral
wave transformation model runs is ngar completion. Wave modeling results are being used as

input for nearshore sediment transpgrt modeling.

'!'ask . Coordination with the NCGS and Collection of Relevant Data: Relevant technical
literature continues to be evaluated tor Draft Technical Report production.



Task 3. Draft and Final Technical Report: It is expected that the Draft Technical Report will
be submitted to MMS in July 2000.

Task 4. Draft and Final Executive Summary: This task will commence once the Dratt
Technical Report has been reviewed by MMS personnel.

Task 5. Draft and Final Technical $ummary: This task will commence once the Draft
Technical Report has been reviewed by MMS personnel.

Task 6. Draft and Final Non-Technical Summary: This task will commence once the Draft
Technical Report has been reviewed by MMS personnel.

Task 7. Draft and Final Scientific Manuscript: Not Applicable.
Task 8. Presentation at MMS Information Transfer Meeting: Not Applicable.
Task 9. Presentation at Technical Gionference: Not Applicable.

Task 10. Bi-Monthly Progress Repoﬂs: This progress report represents the fifteenth of 15
over the lifetime of the project.

Task 11. Presentation Slide Set: Campleted.
I

Task 12. Meetings: No formal meetings took place during the pericd of performance.

Task 13. Program Management and Control Requirements: Communication between
Component Managers from Applied ¢oastal and CSA is maintained on a weekly basis to
assure appropriate levels of coordination among tasks. Periodic internal meetings among
project personnel from Applied Coagtal, ACl, CSA, and BVA are conducted to monitor
progress/problems related to tasks and subtasks.

Task 14. Data Management: All field data collection and analyses, as well as existing data
analyses and numerical modeling efforts, follow the highest quality control and assurance
standards to ensure data quality and proper analysis procedures. Data collected during the
field surveys were catalogued for efficient access during the analysis phase, and all field and
laboratory notes have been reviewed and archived for future use.

During the period February 1 to April 30, 2000, close coordination occurred between the Contracting
Officer's Technical Representative (COTR; [Barry Drucker) from MMS, the Project and Component
Manager from Applied Coastal (Mark Byrnes), and the Biological Component Manager from CSA
(Richard Hammer). Frequent contact ampng MMS, Applied Coastal, and CSA personnel has
enhanced project implementation. ’

2. Significant Problems: No significant problems.
3. Major Technical Findings: All technicalifindings related to field data collection and analysis, as

well as desktop modeling and analysis effoits, are being documented in the Draft Technical Report
currently being prepared.
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4. Meetings Held: No formal meetings were conducted during the petiod of performance.
However, many phone conversations were conducted between Applied Coastal, CSA, BVA, MMS,
and AC! to discuss progress and to maintain a high level of coordination among all project
components.

5. Major Activities for Next Two Months: Preparation of the Draft Technical Report will continue.

6. Questions or Problems: No questions Tr problems.

If you have any gquestions concerning this Pliogress Report, please contact me directly at 508-539-
3737 (voice), 508-539-3739 (fax), or via e-mail at mbyrnes @appliedcoastal.com.

Sincerely,

Mark R. Byrnes, Ph.D.
Principal Investigator and
Physical Processes Project Manager



